COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2013

ESTI MATE SUMVARY 15: 17: 59
CONTI D: C19197 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19197- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 33.0 DAYS TIVE ALLON 214 CALENDAR DAYS
SMART WORKZONES FOR TW N TUNNEL PERCENT TIME:  15.42 ORI G TI ME ALLON 214 CALENDAR DAYS
PROJECT NO I MD703- 397
SMART WORKZONES FOR TW N TUNNEL
NAME OF ROAD: 070A
PROJECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
SUW T
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PER OD ENDI NG 09/ 10/ 2013 DATE TI ME STARTED 03/04/2013
117 MEEKER STREET DATE LET 01/ 17/ 2013 DATE WORK BEGAN  04/01/2013
DATE AWARDED 02/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 28/ 2013 DATE ACCEPTED
DELTA CO 81416 970- 257- 1879 DATE NOTI CE TO PROCEED 03/ 04/ 2013
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJIECT AMI:  $ 349, 735. 10 PARTI Cl PATI NG $ 147, 848. 10 $ 40, 471. 40
AWARD PRQJECT AMT: $ 336, 445. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 42.27% TOTAL EARNI NGS 147, 848. 10 40, 471. 40
FUNDS AVAI LABLE: $ 201, 887.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 147, 848. 10 40, 471. 40
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,789.30 -956. 41
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 144, 058. 80 39, 514. 99
LI QUI DATED DAVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AVOUNT DUE 144, 058. 80 39, 514. 99
OTHER ADJUSTMENTS 0.00 0. 00
PAENT DE s 39,514.99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19197 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19197-BI D ESTI MATE RUN 09/ 10/ 2013
PRQJECT: | MD703- 397 ESTI MATE NO 0005 15:17: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 210- 00822 Portabl e Message Sign Panel (Reset) 3. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0010 210- 00846 *Portabl e Non-Intrusive Traffic Sensor (Reset) 3. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0015 210- 00892 Portabl e Pan-Tilt-Zoom Canera (Reset) 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0020 626- 00000 *Mobi | i zat i on 1. 000 0. 107
LS 0.071 8,591. 00
121, 000. 00000 0.178 21,538. 00
0025 630- 00007 *Traffic Control Inspection 10. 000 4. 000
DAY 0. 000 0. 00
75. 00000 4. 000 300. 00
0030 630-00012 *Traffic Control Managenent 10. 000 8. 000
DAY 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0035 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 1.000
EACH 0. 000 0. 00
5. 00000 1. 000 5.00
0045 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0050 630- 80359 *Portabl e Message Sign Panel 1, 712. 000 728. 000
DAY 248. 000 21, 080. 00
85. 00000 976. 000 82, 960. 00
0055 630- 80360 *Drum Channel i zi ng Devi ce 122. 000 25. 000
EACH 0. 000 0. 00

40. 00000 25. 000 1, 000. 00



CONTI D C19197 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19197-BI D ESTI MATE RUN 09/ 10/ 2013
PRQJECT: | MD703- 397 ESTI MATE NO 0005 15:17: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 630-85041 *Mobi | e Attenuator 10. 000 2. 000
DAY 0. 000 0. 00
400. 00000 2.000 800. 00
0070 630- 88000 *Smart Work Zone System Server and Sof ware 214. 000 91. 000
DAY 31. 000 775. 00
25. 00000 122. 000 3, 050. 00
0075 630- 88005 *Portabl e Non-Intrusive Traffic Sensor 2, 140. 000 905. 000
DAY 310. 000 3,720.00
12. 00000 1, 215. 000 14, 580. 00
0080 630- 88010 *Portabl e Pan-Tilt-Zoom Canera 1, 926. 000 799. 000
DAY 279. 000 3,487.50
12. 50000 1, 078. 000 13, 475. 00
0085 700-70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 900- 00005 Added |Item (Day)/ Blue Tooth sensor 178. 000 116. 000
DAY 62. 000 2,817.90
45. 45000 178. 000 8, 090. 10
CAT 0200 CURRENT AMI $ 349,735.10 % 40,471.40 % 147, 848. 10
PRQIECT TOTAL CURRENT AMI $ 349,735.10 $ 40,471.40 % 147, 848. 10



